

Program Risk Register

The program team reviews risk exposure weekly and escalates items requiring executive action through the governance cadence.

Active risks

ID	Project	Risk	Rating	Response
R-014	Northstar Central High School	Canopy fabrication delay	High	Weekly supplier recovery plan and alternate erection sequence
R-021	Westview Middle School Renovation	Bid alternates exceed authorization	High	Prioritize alternates and prepare board decision package.
R-033	Athletics & Community Complex	Stormwater permit sequencing	Medium	Advance off-field work while agency comments close.

Demonstration environment containing fictional organizations, people, projects, and program data.