

Board Capital Program Briefing

This briefing summarizes current progress across the six-project capital portfolio and identifies the decisions required to protect budget, schedule, and educational outcomes.

Major visible progress includes Central High building enclosure, Career Academy laboratory rough-in, and Athletics Complex early works.

Decisions requested

Decision	Needed by	Status
Westview bid alternate authorization	2026-08-14	Pending executive decision
Operations Center property access agreement	2026-09-04	Legal review

Demonstration environment containing fictional organizations, people, projects, and program data.