

Procurement and Long-Lead Report

Long-lead procurement remains coordinated with design releases and field need dates. Current packages are forecast to arrive before required installation dates.

Long-lead items

Package	Project	Item	Status	Need by	Forecast
NS-202-LE-04	Innovation & Career Academy	Robotics and fabrication equipment	Released	2026-11-15	2026-10-28
NS-101-LE-07	Northstar Central High School	Auditorium seating	Submittal review	2027-01-12	2027-01-05
NS-606-LE-03	Athletics & Community Complex	Sports lighting controls	Approved	2026-12-04	2026-11-21

Demonstration environment containing fictional organizations, people, projects, and program data.